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Task 5.4 – Radio Study  $7,628  
Task 5.5 – Review Bids  $5,070  
Task 5.6 – 401/404 Permitting  $9,750  
Task 5.7A – 42 ODOT Report (Qty 4)  $2,800  
Task 5.7B – Abbrev Report (Qty 7)  $3,500  
Task 5.7C – GPD Coord Review (Qty 7)  $3,330.30  
Task 5.8A – WD Take (Qty 1)  $1,865.67 
Task 5.8B – Permanent Easements (Qty 1)  $3,512.02  
Task 5.9A – Legal Descriptions (Qty 9)  $4,050  
Task 5.9B – Temporary Exhibits (Qty 9)   $3,150  
Task 5.10 – Fiber Optic Easement  $5,235 

 
“4.4 It is agreed that the compensation described in this Article shall constitute the entire consideration 
to ENGINEER for all services (i.e. task work, including any subcontracted services and all expenses 
incurred) performed by ENGINEER pursuant to this Agreement.  In no event shall the total 
compensation paid to ENGINEER for services rendered (regardless of the amount of overtime work 
ENGINEER deems necessary for ENGINEER'S timely performance of ENGINEER'S obligations 
under this Agreement), for all Tasks including “If-Authorized” items, subcontracted services and 
expenses exceed the maximum sum of One Million, Forty-Three Thousand,  Eighty-Five Dollars and 
Ninety-Nine Cents($1,043,085.99).”  

  
Section B.  In all other respects the Subject Agreement shall continue in full force and effect.  
  

IN WITNESS WHEREOF, the parties hereto affixed their signatures by themselves, or by their  
officers or agents duly authorized in the premises on the day and year first above written.  
  
 APPROVED AS TO FORM    THE CITY OF SPRINGFIELD, OHIO 
AND CORRECTNESS: 
 
 
_______________________________  __________________________________ 
Assistant Law Director    Bryan Heck, City Manager 
 
 
Date ________________    BURGESS & NIPLE, INC. 
I hereby certify that the money required for  
payment of the above obligation in the sum of   
$1,982.99 at the time of the making of this contract    
or order, was lawfully appropriated for such purpose   _________________________________________ 
and was in the treasury or in process of collection to  
the credit of the proper item of appropriation free  
from any previous encumbrance.  
 
 ____________________________ 
 Finance Director 
 

chung
vui hand



Request for Commission Action 
City of Springfield, Ohio 

  Item Number:__006-19A___ 
 

Agenda Date: 9/22/20  Today's Date: 9/14/20 

Subject: Consultant Modification No. 34148-1 with Crawford, Murphy & Tilly, for the CLA – 

      Yellow Springs Street project, (PID No. 109491)   

Submitted By: Leo Shanayda, City Engineer  

Department: Service  Contact: Chris Moore, Service Director 

 Prior Date of Prior  
 Ordinance/Resolution: 19-257 Ordinance/Resolution:  9/24/19 

 

Summary: 
Additional services are required for separation of the combined sewer at alley at W. Washington Street 

intersection with S. Yellow Springs Street and extension of the proposed storm sewer to Columbia Street. 
These costs are outlined in the modification and an adjustment of prime compensation will be allocated. 

 
Both the City and ODOT agree with the modification. 

  

 

 

 

Justification for Emergency Action: (use reverse side if needed) 
This authorization should be granted as an emergency in order to prevent the delay of design of the 
project. 

 
 

 

 

 

 

Department/Division_____Fund Description_________Account Number___________   Actual Cost_ 
Service/Engineering               FHWA/ODOT                          $ 37,374.00 

 

 

 

       Total Cost:        $ 37,374.00 

  14-Day Ordinance               Emergency Ordinance (provide justification below)  

  Resolution (1 Reading)     14-Day Resolution (2 Readings)            Emergency Resolution 

  Motion                                Contract 



AN ORDINANCE NO.___________________ 
 
 Authorizing the City Manager to enter into Modification No. 1 to Agreement No. 
34148 with Crawford, Murphy & Tilly, Inc. for the CLA Yellow Springs Street 
Reconstruction, PID No. 109491, to increase the agreement amount by $37,374.00 for 
a total agreement amount not to exceed $627,881.00; and declaring an emergency 
therein. 
 

...oooOOOooo... 
 
 WHEREAS, the City entered into Agreement No. 34148 with Crawford, Murphy & 
Tilly, Inc. for engineering and design services for the CLA Yellow Springs Street 
Reconstruction, PID No. 109491 as approved in Ordinance No. 19-257; and 
 
 WHEREAS, additional engineering and design services are required for the CLA 
Yellow Springs Street Reconstruction, PID No. 109491; and 
 
 WHEREAS, it is necessary that this Ordinance become effective immediately in 
order to expedite the start of this work, thereby providing for the usual daily operation of 
the Service Department, which this Commission finds creates an emergency 
necessitating the immediate effectiveness of this Ordinance:  NOW, THEREFORE: 
 
 BE IT ORDAINED by the City Commission of The City of Springfield, Ohio, at 
least four of its members concurring: 
 
 Section 1.  That the City Manager is hereby authorized to enter into Modification 
No. 1 to Agreement No. 34148, a copy of which is attached hereto and is hereby 
approved, with Crawford, Murphy & Tilly, Inc. for the CLA Yellow Springs Street 
Reconstruction, PID No. 109491, to increase the agreement amount by $37,374.00 for 
a total agreement amount not to exceed $627,881.00.  
 
 Section 2.  That by reason of the emergency set forth and defined in the 
preamble hereto, this Ordinance shall take effect and be in force immediately. 
 
 PASSED this _________ day of _________________________, A.D., 2020. 
 
 
 

__________________________________  
PRESIDENT OF THE CITY COMMISSION  
 
 
__________________________________ 
CLERK OF THE CITY COMMISSION 



 

 

 CITY OF SPRINGFIELD 
 76 EAST HIGH STREET 
 SPRINGFIELD, OHIO 45502 
 
 
 
 
Shelby R. Ingle 
Crawford, Murphy & Tilly 
84 Remick Blvd. 
Springboro, Ohio 45066 
 
 
Re: Modification (34148-1) 

CLA-Yellow Springs Street 
PID No. 109491 
Federal Project No. E190(553) 
Additional storm sewer separation 

 
 
Dear Ms. Ingle: 
 
Reference is made to your proposal letter dated August 25, 2020, requesting compensation for 
the additional services required for separation of the combined sewer at alley/W. Washington 
Street intersection with Yellow Springs Street and extension of the proposed storm sewer to 
Columbia Street. 
 
The City agrees that additional services are required and further agrees that this Modification 
represents an adjustment of prime compensation allocated to the following work items: 
 
Item        Lump Sum 
Part 5: Environmental Engineering    $25,449.00 
Part 7: Final Engineering     $849.00 
 
 
Item        Net Fee Maximum Fee 
 
Part 8: Geotechnical Services           $0.00 $11,076.00 
 
 
Now, therefore, Project Development Process under Clause III - Prime Compensation of the 
Prime Agreement, is modified to read as follows:   
 
 
 
 Part 1: Planning thru Preliminary Engineering. 
 

Lump sum compensation of One Hundred Seventy-Five Thousand Six Hundred 
Sixty Dollars ($175,660.00).  



 

 

Shelby R. Ingle 
Re: Modification (34148-1) 

CLA-Yellow Springs Street 
PID No. 109491 
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 Part 2: Subsurface Utility Engineering. 

 
Lump sum compensation of Nineteen Thousand Two Hundred Seventy-Nine 
Dollars ($19,279.00). 

 
 

 Part 3: Retaining Wall Plans. 
 

  Lump sum compensation of Five Thousand Twenty-Eight Dollars ($5,028.00).  
 

 
 Part 4: Geotechnical Services. 
 

Actual costs plus a fix fee of Fifty-Six Dollars ($56.00) plus Unit of Work 
Compensation for laboratory testing and field exploration as established on the 
attached Laboratory Testing Rate Schedule and Field Exploration Fee Schedule 
dated July 29, 2019.  However, the maximum prime compensation shall not 
exceed Thirty-One Thousand Five Hundred Thirty-Nine Dollars ($31,539.00). 

 
      
 Part 5: Environmental Engineering. 
  

Lump sum compensation of Three Hundred Thirty-Two Thousand One Hundred 
Seven Dollars ($332,107.00).  

 
 

 Part 6: Title Reports. 
 

  Lump sum compensation of Fourteen Thousand Dollars ($14,000.00). 
 

  
 Part 7: Final Engineering. 

 
Lump sum compensation of Thirty-Nine Thousand One Hundred Ninety-Two 
Dollars ($39,192.00). 
 
 

 Part 8: Geotechnical Services. 
 

Actual costs plus a fix fee of Fifty-Six Dollars ($0.00) plus Unit of Work 
Compensation for laboratory testing and field exploration as established on the 
attached Laboratory Testing Rate Schedule and Field Exploration Fee Schedule 
dated July 29, 2019.  However, the maximum prime compensation shall not 
exceed Eleven Thousand Seventy-Six Dollars ($11,076.00). 



 

 

Shelby R. Ingle 
Re: Modification (34148-1) 

CLA-Yellow Springs Street 
PID No. 109491 
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The total maximum prime compensation of all Parts which may be authorized for the 
subject Agreement is Six Hundred Twenty-Seven Thousand Eight Hundred Eighty-One 
Dollars ($627,881.00).  

 
 
If your firm accepts this Modification and agrees that the aforementioned compensation shall 
constitute full compensation for the provision of the professional services proposed herein, and 
further agrees that all other terms and provisions of the prime Agreement shall remain unaltered 
and in full force and effect, please sign this letter-modification and return to the City. 
 
Any person executing this Modification in a representative capacity hereby warrants that he/she 
has been duly authorized by his/her principal to execute this Modification on such principal’s 
behalf. 

 
Additionally, it is expressly understood by the parties that none of the rights, duties and obligations 
described in this Modification shall be binding on either party until such time as the expenditure 
of funds is certified by the Director of Budget and Management, pursuant to Section 126.07 of the 
Ohio Revised Code. 
 
IN  WITNESS  WHEREOF, the parties hereto have caused this Modification to be executed as of 
the day and year first above written by affixing the signature of the duly authorized officer of 
Consultant and the signature of the City Manager. 
 
Your authorization to proceed shall be given by separate letter. 
 
Respectfully, 
 
 
 
 
Bryan Heck 
City Manager 
 
BH:als 
 
 
 
APPROVED AS TO FORM: 
 
 
By:  _______________________ 
 
Title:  ______________________ 
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Re: Modification (34148-1) 
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A C C E P T A N C E 

 
 
The undersigned, Crawford, Murphy & Tilly, Inc. does hereby approve and accept the proposed 
terms of this Modification as set forth in the foregoing letter. 
 
IN  WITNESS  WHEREOF, I have hereunto affixed my own signature, as a duly authorized 

member of said firm, this ______ day of ___________________ , 20______. 

 
 

CRAWFORD, MURPHY & TILLY, INC. 
 
 
 
      By:  _______________________ 
 

Title:  ______________________ 
 
 



Request for Commission Action 
City of Springfield, Ohio 

  Item Number:___004-17_ _ 
 

Agenda Date: 9/22/2020  Today's Date: 9/14/2020 

Subject: Amendment No. 3 to LPA Project Agreement No. 30082, for CLA – McCreight Avenue, 

                 PID 104831 

Submitted By: Leo Shanayda, City Engineer  

Department: Service  Contact:   Chris Moore, Service Director 

 Prior Date of Prior  
 Ordinance/Resolution:   17-11 Ordinance/Resolution: 1/17/17 
                                        18-86             3/13/18 
                                        18-332             12/18/18 
                                        18-333             12/18/18 
                                        19-14             1/15/19 
                                        20-67             2/25/20 
                                        20-178             7/14/20 

Summary: 
Amendment is needed to amend Section 3 - Funding and Attachment 1 to provide clarity regarding the 

funding sources authorized by ODOT for this project.  

 

 

 

 

Justification for Emergency Action: (use reverse side if needed) 
It is the recommendation of this office that City Commission authorize the City Manager to execute 

Amendment No. 3 to this LPA Federal Project Agreement by emergency ordinance in order for accurate 
funding to be in place to prevent delay in awarding this project to the contractor. 

 

 

 

 

Department/Division_____Fund Description_________Account Number___________Actual Cost___ 
Service/Engineering          ODOT                                    $ 0.00  

 

 

                    Total Cost:  $ 

  14-Day Ordinance               Emergency Ordinance (provide justification below)  

  Resolution (1 Reading)     14-Day Resolution (2 Readings)            Emergency Resolution 

  Motion                                Contract 



AN ORDINANCE NO.__________________ 
 

 Authorizing the City Manager to enter into LPA Agreement No. 30082 - 
Amendment No. 3 between the City and the Ohio Department of Transportation in 
connection with the CLA McCreight Avenue Project, PID No. 104831 to provide clarity 
regarding the funding sources; and declaring an emergency therein. 
 

...oooOOOooo... 
 

 WHEREAS, the City and the State of Ohio have entered into LPA Agreement No. 
30082 pursuant to Ordinance No. 17-11, in connection with the McCreight Avenue 
Project; and 
 

WHEREAS, ODOT has tendered an LPA Agreement Amendment No. 3 to 
provide clarity regarding the funding sources; and 

 
WHEREAS, it is necessary that this Ordinance become effective immediately in 

order to avoid delay with the project, which creates an emergency to preserve the public 
peace, health, safety and property necessitating the immediate effectiveness of this 
Ordinance; NOW, THEREFORE: 

 
BE IT ORDAINED by the City Commission of The City of Springfield, Ohio, at 

least four of its members concurring: 
 

 Section 1.  That the City Manager is hereby authorized to enter into LPA 
Agreement No. 30082 - Amendment No. 3 between the City and the Ohio Department 
of Transportation, a copy of which is attached hereto and is hereby approved, in 
connection with the CLA McCreight Avenue Project, PID No. 104831 to provide clarity 
regarding the funding sources. 
 
 Section 2.  That by reason of the emergency set forth and defined in the 
preamble hereto, this Ordinance shall take effect and be in force immediately. 
 
 PASSED this _________ day of __________________________, A.D., 2020. 
 
      
 
 

__________________________________  
PRESIDENT OF THE CITY COMMISSION  
 
 
 
__________________________________ 
CLERK OF THE CITY COMMISSION 
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CFDA 20.205  

 
 

 
LOCAL-LET PROJECT AMENDMENT No. 3 

 
 ODOT amends SECTION 3 and Attachment 1 to provide clarity regarding the funding sources authorized           
by ODOT for this PROJECT 
 
3. FUNDING 
3.1 The total cost for the PROJECT is estimated to be $ 2,310,376 as set forth in Attachment 1. 

 
Scope of Work: Project Design 

Funding Sources: FHWA (4TA7) at 100%; not to exceed $ 363,185 including 
FHWA – Toll Revenue Credit (LNTP) at 20%; not to exceed $ 72,637 

 
Scope of Work: Project Right of Way 

Funding Sources: FHWA (4TA7) at 100%; not to exceed $ 116,300 including 
FHWA – Toll Revenue Credit (LNTP) at 20%; not to exceed $ 23,260 

 
Scope of Work: Project Construction 

Funding Sources: FHWA (4TA7) at 80%; not to exceed $1,408,284 
 
ODOT shall provide to the LPA the above stated percentage of eligible costs, up to the maximums 
documented above for each scope of PROJECT work. This maximum amount reflects the funding limit for 
the PROJECT set by the applicable Program Manager. Unless otherwise provided, funds through ODOT 
shall be applied only to the eligible costs associated with the actual construction of the transportation project 
improvements and construction engineering/inspection activities. 
 

3.2 The LPA shall provide all other financial resources necessary to fully complete the PROJECT, including all 
100 percent Locally-funded work, cost overruns and contractor claims. 

The parties hereto have caused this Agreement to be duly executed as of the day and year last written below. 
 
 
IN WITNESS WHEREOF, the parties hereto have caused this Agreement to be duly executed as of the 
day and year last written below. 
 
LPA:  CITY OF SPRINGFIELD   STATE OF OHIO 
 OHIO DEPARTMENT OF TRANSPORTATION 
 
 
By: _______________________  By: ________________________ 
       Jack Marchbanks 
Title: _______________________ Director 
 
 
Date: _______________________  Date: ________________________ 
 
 
 
 
 

CLA-MCCREIGHT 
       COUNTY-ROUTE-SECTION

   
104831 

                 PID NUMBER 
  

30082 
AGREEMENT NUMBER   

07946334 

       DUNS NUMBER 
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Attachment 1 PID 104831 CLA-McCreight Ave. 
 
Amendment 2 
  

PROJECT BUDGET – SOURCES AND USES OF FUNDS 
   
 

                                SOURCES 
 
USES 

 LPA FUNDS FHWA FUNDS FHWA FUNDS  

TOLL REVENUE 
CREDIT 

  TOTAL 

  Amount % SAC Amount % SAC Amount % SAC   

PRELIMINARY DEVELOPMENT      $ 266,168 80 4TA7 $ 66,542 20 LNTP  $332,710 

FINAL DESIGN, CONSTRUCTION 
PLANS & SPECIFICATIONS 

    $24,380 80 4TA7 $ 6,095 20 LNTP  $ 30,475 

ACQUISITION OF RIGHT OF WAY   
& RIGHT OF WAY SERVICES 

    $124,256 80 4TA7 $ 31,064 20 LNTP  $155,320 

PROJECT CONSTRUCTION COSTS  $ 334,468 20 LNTP $ 1,337,870 80 4TA7     $ 1,672,338 

PROJECT CONSTRUCTION COSTS  $ 33,368 100 LNTP        $ 33,368 

INSPECTION  $ 14,083 20 LNTP $ 70,414 80 4TA7     $ 84,497 

INSPECTION  $ 1,668 100 LNTP        $ 1,668 

 
TOTALS 
 

 $ 383,587   $1,823,088   $ 103,701    $2,310,376 

 
 
 
 
  
 
 



Request for Commission Action 
City of Springfield, Ohio 

  Item Number:___006-19B___ 
 

Agenda Date: 9/22/2020  Today's Date: 9/14/2020 

Subject: Amendment No. 3 to LPA Project Agreement No. 33109 for Project CLA - Yellow  

     Springs St., Recon. Ph 1, PID No. 109491  

Submitted By: Leo Shanayda, City Engineer  

Department: Service  Contact: Chris Moore, Service Director 

 Prior Date of Prior  
 Ordinance/Resolution: 19-18 Ordinance/Resolution: 1/29/19 

                                   19-244            9/10/19 
                                   20-103            4/7/20 

Summary: 
 

Amendment is needed for this project to amend Section 3 – Funding to reflect increased Preliminary 

Engineering Funds, a reduction in Construction Funds and provide clarity regarding the funding sources 

authorized by ODOT for this project. 

 

 

 

Justification for Emergency Action: (use reverse side if needed) 

It is the recommendation of this office that City Commission authorize the City Manager to execute the 

Amendment to this LPA Federal Project Agreement by emergency ordinance in order for accurate funding 

to be in place to prevent any delay in design of this project. 

 

 

 

 

Department/Division_____Fund Description_________Account Number___________Actual Cost___ 
Engineering   FHWA/ODOT                                                               $  2,234,878.00 

Engineering          City  $     351,679.00 

 

 

    

                                                                       Total Cost:   $ 2,586,557.00 

   

  14-Day Ordinance               Emergency Ordinance (provide justification below)  

  Resolution (1 Reading)     14-Day Resolution (2 Readings)            Emergency Resolution 

  Motion                                Contract 



AN ORDINANCE NO.__________________ 
 
 Authorizing the City Manager to enter into LPA Agreement No. 33109 - 
Amendment No. 3 between the City and the Ohio Department of Transportation in 
connection with the CLA Yellow Springs Street Reconstruction, Phase 1, PID No. 
109491 to provide clarity regarding the funding sources; and declaring an emergency 
therein. 
 

...oooOOOooo... 
 
 WHEREAS, the City and the State of Ohio have entered into LPA Agreement  
No. 33109 pursuant to Ordinance No. 19-18, in connection with the CLA Yellow Springs 
Street Reconstruction, Phase 1; and 
 

WHEREAS, ODOT has tendered an LPA Agreement Amendment No. 3 to 
provide clarity regarding the funding sources; and 

 
WHEREAS, it is necessary that this Ordinance become effective immediately in 

order to avoid delay with the project, which creates an emergency to preserve the public 
peace, health, safety and property necessitating the immediate effectiveness of this 
Ordinance; NOW, THEREFORE: 

 
BE IT ORDAINED by the City Commission of The City of Springfield, Ohio, at 

least four of its members concurring: 
 

 Section 1.  That the City Manager is hereby authorized to enter into LPA 
Agreement No. 33109 - Amendment No. 3 between the City and the Ohio Department 
of Transportation in connection with the CLA Yellow Springs Street Reconstruction, 
Phase 1, PID No. 109491 to provide clarity regarding the funding sources. 
 
 Section 2.  That LPA Agreement No. 33109 - Amendment No. 3, a copy of which 
is attached hereto, is hereby approved. 
 
 Section 3.  That by reason of the emergency set forth and defined in the 
preamble hereto, this Ordinance shall take effect and be in force immediately. 
 
 PASSED this _________ day of __________________________, A.D., 2020. 
 
     
. 

__________________________________  
PRESIDENT OF THE CITY COMMISSION  
 
__________________________________ 
CLERK OF THE CITY COMMISSION 
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CFDA 20.205  

 
 

 
LOCAL-LET PROJECT AMENDMENT No. 3 

          
   ODOT amends SECTION 3 and Attachment 1 to reflect increased Preliminary Engineering Funds, a reduction in 
Construction Funds, and provide clarity regarding the funding sources authorized by ODOT for this PROJECT 
 
3. FUNDING 
3.1 The total cost for the PROJECT is estimated to be $ 2,586,557 as set forth in Attachment 1. 

 
Scope of Work: Project Design 

Funding Sources: FHWA (4TA7) at 100%; not to exceed $ 628,163 including 
FHWA – Toll Revenue Credit (LNTP) at 20%; not to exceed $125,633 

 
Scope of Work: Project Right of Way 

Funding Sources: FHWA (4TA7) at 100%; not to exceed $ 200,000 including 
FHWA – Toll Revenue Credit (LNTP) at 20%; not to exceed $ 40,000 

 
Scope of Work: Project Construction 

Funding Sources: FHWA (4TA7) at 80%; not to exceed $1,406,715 
 

ODOT shall provide to the LPA the above stated percentage of eligible costs, up to the maximums documented 
above for each scope of PROJECT work. This maximum amount reflects the funding limit for the PROJECT set by 
the applicable Program Manager. Unless otherwise provided, funds through ODOT shall be applied only to the 
eligible costs associated with the actual construction of the transportation project improvements and construction 
engineering/inspection activities. 
 

3.2 The LPA shall provide all other financial resources necessary to fully complete the PROJECT, including all 100 
percent Locally-funded work, cost overruns and contractor claims. 

The parties hereto have caused this Agreement to be duly executed as of the day and year last written below. 
 
IN WITNESS WHEREOF, the parties hereto have caused this Agreement to be duly executed as of the day and 
year last written below. 
 

 
 
LPA: CITY OF SPRINGFIELD  STATE OF OHIO 
               OHIO DEPARTMENT OF TRANSPORTATION 
     
By: _______________________  By: ________________________ 
       Jack Marchbanks, Director 
Title: _______________________    

         
Date: _______________________  Date: ________________________ 

CLA-YELLOW SPRINGS ST. RECON PH. 1 
COUNTY-ROUTE-SECTION 

 
                                   109491 

      PID NUMBER 
 
                                   33109 

AGREEMENT NUMBER 

                                 07946334 
DUNS NUMBER 
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Attachment 1 PID 109491 CLA-Yellow Springs St. Recon. Ph. 1 
Amendment 3 
  

PROJECT BUDGET – SOURCES AND USES OF FUNDS 
   
 

                                SOURCES 
 
USES 

 LPA FUNDS FHWA FUNDS FHWA FUNDS 

TOLL REVENUE 
CREDIT 

  TOTAL 

  Amount % SAC Amount % SAC Amount % SAC   

PRELIMINARY DEVELOPMENT      $323,452 80 4TA7 $80,863 20 LNTP  $404,315 

FINAL DESIGN, 
CONSTRUCTION PLANS & 
SPECIFICATIONS 

    $179,078 80 4TA7 $44,770 20 LNTP  $223,848 

ACQUISITION OF RIGHT OF 
WAY   & UTILITY RELOCATION 

    $40,000 80 4TA7 $10,000 20 LNTP  $50,000 

RIGHT OF WAY SERVICES     $120,000 80 4TA7 $30,000 20 LNTP  $150,000 

PROJECT CONSTRUCTION 
COSTS 

 $334,932 20 LNTP $1,339,729 80 4TA7     $1,674,661 

    INSPECTION  $16,747 20 LNTP $66,986 80 4TA7     $83,733 

             

             

             

             

 
TOTALS 
 

 $351,679   $2,069,245   $165,633    $2,586,557 

 



Request for Commission Action 
City of Springfield, Ohio 

  Item Number:___126-20___ 
 

Agenda Date: 9/22/2020  Today's Date: 9/18/2020 

Subject: Adopting Guidance from the US Treasury relative to the eligibility of the use of CARES ACT 

Funding for COVID-19   

Submitted By: Bryan Heck, City Manager  

Department: City Manager’s Office  Contact: Same 

 Prior Date of Prior  
 Ordinance/Resolution:       Ordinance/Resolution:  
 

Summary: 
It is respectfully requested that the City Commission resolve to accept the updated guidance of the US 

Treasury relative to the eligibility of CARES Act funding through HB 481 for use to combat COVID-19 and 

associated expenditures.  
 

 

 

 

Justification for Emergency Action: (use reverse side if needed) 

Timeline restrictions have been placed on HB 481 funds to be encumbered in October 2020.  

 

 

 

 

 

Department/Division_____Fund Description_________Account Number___________Actual Cost___ 
                         

                         

                         

    

  Total Cost:          

  14-Day Ordinance               Emergency Ordinance (provide justification below)  

  Resolution (1 Reading)     14-Day Resolution (2 Readings)            Emergency Resolution 

  Motion                                Contract 
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